

PROJECT UPDATE MEMO

DATE: August 3, 2018
TO: RRPD Board
FROM: Derek Eno MCIP, RPP
PROJECT: RRPD Development Plan Update
- Project Update Memo #16

RRPD DEVELOPMENT PLAN UPDATE PROJECT COMPONENTS			
Component 1	Component 2	Component 3	Component 4
Project Start-Up	Background Research	Update Development Plan	Adoption of Development Plan
<i>May - June 2017</i>	<i>July - May 2017 / 2018</i>	<i>June - July 2018</i>	<i>August - September 2018</i>

REPORTING PERIOD: July 9th to August 3rd, 2018
CURRENT STAGE OF PROJECT: Component 2 (Background Research)

Past Month Accomplishments:

- Completed consultation the following School Divisions within the RRPD:
 - Seven Oaks School Division (July 17, 2018)
 - River East Transcona School Division (July 24, 2018)
 - Lord Selkirk School Division (July 26, 2018)
- Complete last follow-up meeting with RRPD member municipality to evaluate public submitted re-designation requests:
 - RM of West St. Paul (July 24, 2018)
 - RM of West St. Paul (August 1, 2018)
- Completed final draft of Background Report to submit to the RRPD Board.
- Continued work on Component 3 of the project (Update of Development Plan) by refining document format, policy text and policy maps.

Next Month Tasks:

- Continue work on Component 3 of the project (Update of Development Plan), by refining document format, policy text and policy maps.