

PROJECT UPDATE MEMO

DATE: January 9, 2019

TO: RRPD Board

FROM: Derek Eno MCIP, RPP

PROJECT: RRPD Development Plan Update
- Project Update Memo #19

RRPD DEVELOPMENT PLAN UPDATE PROJECT COMPONENTS			
Component 1	Component 2	Component 3	Component 4
Project Start-Up	Background Research	Update Development Plan	Adoption of Development Plan
<i>May - June 2017</i>	<i>July - September 2017 / 2018</i>	<i>October - March 2018 / 2019</i>	<i>April - June 2019</i>

REPORTING PERIOD: October 9th 2018 to January 11th, 2019

CURRENT STAGE OF PROJECT: Component 3 (Update Development Plan)

Past Month Accomplishments:

- Completed a rough draft of the updated Development Plan.
- Distributed rough draft of the updated Development Plan to the Province of Manitoba for review and comment.
- Distributed rough draft of the updated Development Plan to the RRPD member municipalities for review and comment.
- Hosted an Information Session for all RRPD member municipalities on January 9, 2019 to report on project progress and the rough draft of the updated Development Plan.

Next Month Tasks:

- Complete revisions to rough draft of the updated Development Plan based on comments received from RRPD member municipalities and the Province of Manitoba, if required.
- Prepare presentation materials in anticipation of a public open house event to present the new updated Development Plan to the public.
- Host a public open house event to present the new updated Development Plan.