

PROJECT UPDATE MEMO

DATE: October 5, 2018

TO: RRPD Board

FROM: Derek Eno MCIP, RPP

PROJECT: **RRPD Development Plan Update**
- Project Update Memo #18

RRPD DEVELOPMENT PLAN UPDATE PROJECT COMPONENTS			
Component 1	Component 2	Component 3	Component 4
Project Start-Up	Background Research	Update Development Plan	Adoption of Development Plan
<i>May - June 2017</i>	<i>July - May 2017 / 2018</i>	<i>June - July 2018</i>	<i>August - September 2018</i>

REPORTING PERIOD: September 10th to October 5th, 2018

CURRENT STAGE OF PROJECT: Component 3 (Update Development Plan)

Past Month Accomplishments:

- Worked on Component 3 of the project (Update of Development Plan), by refining document format, policy text and policy maps.

Next Month Tasks:

- Complete a rough draft of the updated Development Plan.
- Consult with RRPD member municipalities on the updated Development Plan (policies and maps).
- Consult with the Province of Manitoba on the updated Development Plan (policies and maps).
- Prepare presentation materials in anticipation of a public open house event to present the new updated Development Plan to the public.